
EXETER-WEST GREENWICH July 23, 2008

REGIONAL SCHOOL DISTRICT

M I N U T E S

The Capital Project Building Committee “CPBC” for the Exeter-West

Greenwich School District held a meeting on this date at 6:00 p.m. in

the Exeter-West Greenwich Regional School District Administration

Building.

Board Members Present: Jim Woloohojian, Bob Butler, Don Staley,

Bob Bollengier

Others Present: Tom Geismar, Robert Ross, Bill Plumley, David

Wright, Luis Torrado

The meeting convened at 6:12 p.m.

A general discussion was held regarding the 2008 Summer Roofing

Project. Consensus was this project is moving along quite well.

The 2008 Construction Project was discussed, specifically regarding

the discovery of asphaltic mastic containing asbestos in the

substrate of the Metcalf gymnasium floor. Luis Torrado informed the

committee that Silva Environmental had tested the mastic and found

that the mastic contained asbestos.

A complete asbestos abatement in the gymnasium has an estimated

cost of $60,000. Torrado will provide actual cost once they are

available. If the CPBC opted to move forward with abatement a plan

would need to be submitted to the state. The state approval of an

abatement plan will take 3 to 4 four weeks.

Torrado provided costs for two (2) alternative synthetic floor systems

that would not require an abatement plan, but would be a less than



desirable system in his opinion. The alternate costs would result in a

reduction of $29,200 and $16,500 respectively in the bid price of

$226,000 dollars. Even with the reduction in costs the consensus was

the alternate floor systems were substandard.

At this point a discussion was initiated by member Bollengier as to

the amount of money the EWGRSD had allocated for the

improvements to the gym floor. Mr. Ross produced the SC minutes

from January 8, 2008 in which the SC approved a motion that stated

the $92,000 is not committed to the Metcalf gymnasium floor if the bid

exceeds $92,000.

Member Bollengier stated he could not support a bid that exceeded

$92,000.

Chair Wolohoojian stated the CPBC has jurisdiction over how the

bond funds would be spent on the project, and had received that

information directly for the District legal counsel.

The discussion returned to the alternatives to improvements to the

Metcalf gym floor. Again it was agreed that anything less than a

complete cement substrate would compromise the performance of

the synthetic floor. Discussion was held that the change in price from

the base bid to the synthetic, plus the abatement has resulted in an

increase of over $150,000 over the base bid. It was noted that even a

return to the base bid would require an abatement plan of about

$20,000 to remove the metal track in the middle of the gym floor.

It was agreed that Torrado will provide pricing for replacement of

existing floor with a new maple floor.

MOTION: Return to base bid of $97,000, plus costs of the center track



removal abatement to repair Metcalf gymnasium floor. Butler:

Bollengier, unanimous.

It was agreed that Torrado would provide a letter stating that the

alternates were not a desirable option and that in his opinion the

repair of the existing wood floor was the best option. It was also

agreed that Silva Environmental would need to issue a letter stating

the asbestos containing mastic proposed no health risk if left

undisturbed and encapsulated under the wooden floor.

Additional discussion focused on various means to control sand and

grit from entering the gymnasium. Torrado will investigate the option

of having recessed grates installed at the entry was on the north an d

south gymnasium entryways.

Discussion moved to the improvements to the IT/Maintenance

workspace on the lower level of the administration building. Torrado

provided detailed drawings of the lower level improvements with

egress included. As an alternate he provided schematics for a

stand-alone single level structure to house IT and maintenance.

MOTION: Table additions and renovations to IT/Maintenance

workspace until Phase II pricing for the project is more complete.

Bollengier: Butler, unanimous.

NEXT MEETING: Wednesday July 30, 2008 at 6 pm in the

Administration Building

ADJOURN: 8:00 pm.

ROBERT V. ROSS

SECRETARY


